

Weekly Project Progress Report

Team Name: Quick Bite

Week Number: Week 11 – Integration (Frontend + Backend + DB)

Team Members:

1. Abdullah Mohammed AbuZaid	120211559
2. Abdullah Ali Al-Hindawi	120211863
3. Abdalkareem Rajab Abo Younis	120211877
4. Hazem Mohamed Oukal	120212771

GitHub Repository: <https://github.com/AbdullahAbuZaid04/quick-bite-restaurant.git>

Work completed this week

This week, we focused on integrating the frontend, backend, and database components into a single functional system. We connected the React.js user interfaces with the Node.js backend and MySQL database, allowing data to be stored, retrieved, and updated dynamically.

We also verified the communication between all system layers to ensure that user actions are processed correctly and reflected in the user interface. Several integration tests were performed to validate data flow, routing, and overall system functionality.

Features implemented

- Connected React frontend pages with Node.js backend APIs.
- Integrated the MySQL database with the backend application.
- Displayed menu items dynamically from the database.
- Implemented CRUD operations for products and categories.
- Connected Login and Register forms with backend validation.
- Configured dynamic routes and navigation between pages.
- Verified data flow between the database and frontend interfaces.
- Tested data retrieval, insertion, update, and deletion processes.
- Improved error handling and user feedback messages.

Problems encountered

- Issues with API routing and page redirections during integration.
- Some database relationships required adjustments to ensure proper data retrieval.
- Data was not initially displayed correctly on certain frontend pages.
- Validation and error-handling logic required additional testing and debugging.

Solutions applied

- Reviewed and corrected API routes and endpoint configurations.
- Fixed database relationships and optimized SQL queries.
- Used debugging tools to trace and resolve data flow issues.
- Performed end-to-end testing between frontend, backend, and database components.
- Enhanced validation and error-handling mechanisms to improve reliability.

Plan for next week

- Perform final testing of all system modules.
- Fix any remaining bugs and improve overall system stability.
- Enhance the user interface and user experience.
- Prepare the project for the final presentation and demonstration.
- Complete project documentation and deployment preparation.

Questions for instructor

No questions at this stage.