

Weekly Project Progress Report

Team Name: Quick Bite

Week Number: Week 12 – Testing and Security Improvements

Team Members:

1. Abdullah Mohammed AbuZaid	120211559
2. Abdullah Ali Al-Hindawi	120211863
3. Abdalkareem Rajab Abo Younis	120211877
4. Hazem Mohamed Oukal	120212771

GitHub Repository: <https://github.com/AbdullahAbuZaid04/quick-bite-restaurant.git>

Work completed this week

This week, we focused on testing the system and improving its security. We reviewed the application to identify potential vulnerabilities, tested different user scenarios, and fixed issues that could affect system stability and usability.

Special attention was given to input validation, authentication, authorization, and handling unexpected user inputs. We also performed multiple test cases to ensure that the system behaves correctly under different conditions.

Features implemented

- Added server-side and client-side validation for user inputs.
- Improved authentication and session management mechanisms.
- Protected admin-only routes from unauthorized access.
- Enhanced API validation to prevent invalid data submission.
- Tested CRUD operations under different scenarios.
- Added error handling and user-friendly feedback messages.
- Performed security checks on login and registration functionality.
- Improved overall system stability and reliability.

Problems encountered

- Some forms accepted invalid input values that required additional validation.
- Unauthorized users could attempt to access restricted pages through direct URLs.
- Minor bugs appeared during testing of specific user actions.
- Some edge cases were not handled properly in the initial implementation.

Solutions applied

- Implemented stronger input validation rules on both frontend and backend.
- Added authorization checks to protect sensitive routes and resources.
- Improved session verification and access control mechanisms.
- Fixed identified bugs and tested affected modules again.
- Added handling for edge cases such as invalid form inputs and unauthorized access attempts.

Plan for next week

- Ensure all project documentation is complete and up to date.
- Prepare the final project report.
- Record the project demonstration video.

Questions for instructor

No questions at this stage.